

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Nalgonda District - PMGSY – Phase – IB – “Providing BT on road NH9 to Yerkaram” in Nalgonda District – Re-Revised Administrative Sanction - Permission – Accorded – Orders – Issued.

-----  
PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 409

Dated: 18-03-2011.  
Read the following:-

- 1) G.O.Ms.No.173, PR&RD, (Progs.II) Department, dated. 28.04.2007.
- 2) G.O.Ms.No.516, PR&RD (Progs.II) Dept.dated.19.11.07
- 3) From the ENC (PR), PMGSY Lr.No.W12/DEE-IV/PMGSY/ AP VI 1302/NLG/09, dated.26-11-2010.

<<>>

**ORDER:**

In the reference 1<sup>st</sup> read above, orders were issued for according Administrative Sanction for an amount of Rs.294.01 Lakh in respect of the work “Providing BT on road from BT on road NH9 to Yerkaram” in Nalgonda District under PMGSY Phase VI.

2. In the reference 2<sup>nd</sup> read above, orders were issued for according Revised Administrative Sanction for an amount of Rs. 329.29 Lakh as against the Original Administrative Sanction of Rs.294.01 Lakh in respect of the above said road work.

3. In the references 3<sup>rd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction (RRAS) for an amount of Rs.331.75 Lakh as against the Revised Administrative Sanction of Rs.329.29 Lakh and Original Administrative sanction of Rs. 294.01 lakh in respect of the work “Providing BT on road from NH9 to Yerkaram” Nalgonda district under PMGSY Phase VI.

4. Government after careful examination of the proposal, hereby accord Re-Revised Administrative Sanction for an amount of Rs. Rs. 331.75 Lakh as against the Revised Administrative Sanction of Rs. 329.29 Lakh and Original Administrative sanction of Rs. 294.01 lakh due to change of SSR, leads for sand gravel and number of CD works increased from four numbers to five numbers, rising of road carting earth, leveling layer with GSB in respect of the work Providing BT on road from NH9 to Yerkaram” Nalgonda district under PMGSY Phase VI. The total additional amount over and above the Re-Revised Administrative Sanction amount has to be met from the funds released by the State Government towards State share under PMGSY. The details for revision are as follows:-

- |   |                   |
|---|-------------------|
| 1) OAS cost of the above work                             | : Rs. 294.01 lakh |
| 2) Revised Administrative Sanction (due to Change of SSR) | : Rs. 329.29 lakh |
| 3) Amount Chargeable to State Share (now requested)       | : Rs. 2.46 lakh   |

Total RRAS : Rs. 331.75 lakh

p.t.o.

5. This Order issues with the concurrence of the Finance Department vide their U.O.No.2575/47/11, Expr.PR&RD, Dated. 08.2.2011.
6. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.
7. A copy of this Order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir)

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.RAJIV SHARMA  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad  
The Superintending Engineer, Panchayat Raj, Nalgonda Dist.  
The District Treasury Officer, Nalgonda District.  
The Account General, A.P. Hyderabad, .  
Copy to:  
The Finance (Expr.PR&RD) Department.  
The OSD to Min. (PR&RWS)  
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER.